COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/06/2007

ESTIMATE SUMMARY 07:57:40
CONTID: C14234 ESTIMATE NO: 0014 FINL SPEC YR:2002
PCN: 14234-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 168.( DAYS TIME ALLOW: 169 WORK DAYS
I-270: VASQUEZ TO I-70 PERCENT TIME: 99.41 ORIG TIME ALLOW: 215 WORK DAYS
PROJECT NO: IM 2706-034
I-270: VASQUEZ TO I-70
NAME OF ROAD: 1270
PROJECT COUNTIES: DENVER ADAMS, REGION 6
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 07/06/2007 DATE TIME STARTED 06/13/2005
P. O. BOX 4356 DATE LET 04/14/2005 DATE WORK BEGAN 06/13/2005
DATE AWARDED 05/04/2005 DATE TIME sToppeEp 07/31/2006
DATE CONTRACT EXECUTED 05/25/2005 DATE ACCEPTED 07/31/2006
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 06/13/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,450,241.53 PARTICIPATING $ 6,211,324.57 $ 0.00
AWARD PROJECT AMT: $  6,106,038.53 NON-PARTICIPATING 238,917.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 6,450,241.57 0.00
FUNDS AVAILABLE: $ -0.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,450,241.57 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,450,241.57 5,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,450,241.57 5,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14234-BID ESTIMATE RUN 07/06/2007
PROJECT: IM 2706-034 ESTIMATE NO: 0014 07:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 21.000 21.000
EACH 0.000 0.00
466.32000 21.000 9,792.72
0010 202-00024 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 15.000 15.000
EACH 0.000 0.00
41.47000 15.000 622.05
0015 202-00035 *REMOVAL OF PIPE 2,205.000 2,205.000
LF 0.000 0.00
13.47000 2,205.000 29,701.35
0020 202-00090 *REMOVAL OF DELINEATOR 41.000 41.000
EACH 0.000 0.00
2.08000 41.000 85.28
0025 202-00210 *REMOVAL OF CONCRETE PAVEMENT 38,952.000 38,952.000
SY 0.000 0.00
2.59000 38,952.000 100,885.68
0030 202-00220 *REMOVAL OF ASPHALT MAT 28,018.000 28,018.000
SY 0.000 0.00
2.07000 28,018.000 57,997.26
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 21,394.000 21,394.000
SF 0.000 0.00
1.23000 21,394.000 26,314.62
0040 202-00810 *REMOVAL OF GROUND SIGN 8.000 8.000
EACH 0.000 0.00
26.04000 8.000 208.32
0045 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
208.29000 1.000 208.29
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 746.000 746.000
LF 0.000 0.00
2.62000 746.000 1,954.52
0055 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0.000 0.00

178.66000 3.000 535.98
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PCN: 14234-BID ESTIMATE RUN 07/06/2007
PROJECT: IM 2706-034 ESTIMATE NO: 0014 07:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04002 *CLEAN CULVERT 0.000 0.000
EACH 0.000 0.00
1,036.26000 0.000 0.00
0065 202-05150 *SANDBLASTING 0.000 0.000
SF 0.000 0.00
0.51000 0.000 0.00
0070 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 27,459.000 27,459.000
cy 0.000 0.00
11.41000 27,459.000 313,307.19
0075 203-01100 *PROOF ROLLING 20.000 20.000
HOUR 0.000 0.00
82.95000 20.000 1,659.00
0080 203-01555 *DOZING (LANDSCAPING) 14.000 14.000
HOUR 0.000 0.00
93.32000 14.000 1,306.48
0085 203-01597 *POTHOLING 3.000 3.000
HOUR 0.000 0.00
181.45000 3.000 544.35
0090 206-00510 FILTER MATERIAL (CLASS A) 6.000 6.000
cy 0.000 0.00
62.18000 6.000 373.08
0095 207-00205 *TOPSOIL 5,251.000 5,251.000
cy 0.000 0.00
8.29000 5,251.000 43,530.79
0100 208-00005 *EROSION LOG 1,045.000 1,045.000
LF 0.000 0.00
4.98000 1,045.000 5,204.10
0105 208-00020 *SILT FENCE 1,160.000 1,160.000
LF 0.000 0.00
1.04000 1,160.000 1,206.40
0110 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00

1,555.27000 3.000 4,665.81
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PCN: 14234-BID ESTIMATE RUN 07/06/2007
PROJECT: IM 2706-034 ESTIMATE NO: 0014 07:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00050 *STORM DRAIN INLET PROTECTION 48.000 48.000
EACH 0.000 0.00
115.89000 48.000 5,562.72
0120 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000
EACH 0.000 0.00
1,036.85000 4.000 4,147.40
0125 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
5,184.25000 1.000 5,184.25
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0135 208-00300 *TEMPORARY BERMS 1,388.000 1,388.000
LF 0.000 0.00
2.59000 1,388.000 3,594.92
0140 210-00815 *RESET SIGN PANEL 0.000 0.000
EACH 0.000 0.00
208.29000 0.000 0.00
0145 210-04015 *MODIFY MANHOLE 4.000 4.000
EACH 0.000 0.00
880.82000 4.000 3,523.28
0150 212-00006 *SEEDING (NATIVE) 19.500 19.500
ACRE 0.000 0.00
431.55000 19.500 8,415.23
0155 212-00047 *SOIL PREPARATION (SPECIAL) 19.500 19.500
ACRE 0.000 0.00
784.15000 19.500 15,290.93
0160 213-00003 *MULCHING (WEED FREE) 19.500 19.500
ACRE 0.000 0.00
468.39000 19.500 9,133.61
0165 213-00061 *MULCH TACKIFIER 5,400.000 5,400.000
1B 0.000 0.00

1.68000 5,400.000 9,072.00
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PCN: 14234-BID ESTIMATE RUN 07/06/2007
PROJECT: IM 2706-034 ESTIMATE NO: 0014 07:57:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 216-00037 *SOIL RETENTION BLANKET (COCONUT) 4,964.000 4,964.000
sy 0.000 0.00
1.09000 4,964.000 5,410.76
0175 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
168.41000 0.000 0.00
0180 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0185 250-00110 HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0190 250-00300 WATER TREATMENT SYSTEM 14.000 14.000
EACH 0.000 0.00
2,072.52000 14.000 29,015.28
0195 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 15,348.000 15,348.000
cy 0.000 0.00
12.44000 15,348.000 190,929.12
0200 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
88.08000 0.000 0.00
0205 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 3,147.190 3,147.190
TON 0.000 0.00
51.82000 3,147.190 163,087.39
0210 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 246.700 246.700
TON 0.000 0.00
72.54000 246.700 17,895.62
0215 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
2.07000 0.000 0.00
0220 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 83,742.000 83,742.000
sy 0.000 0.00
34.15000 83,742.000 2,859,789.30
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PCN: 14234-BID ESTIMATE RUN 07/06/2007
PROJECT: IM 2706-034 ESTIMATE NO: 0014 07:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 503-00048 *DRILLED CAISSON (48 INCH) 63.000 63.000
LF 0.000 0.00
387.90000 63.000 24,437.70
0230 506-00212 *RIPRAP (12 INCH) 13.200 13.200
cY 0.000 0.00
62.18000 13.200 820.78
0235 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 653.000 653.000
LF 0.000 0.00
51.81000 653.000 33,831.93
0240 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,413.000 1,413.000
LF 0.000 0.00
60.10000 1,413.000 84,921.30
0245 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
518.13000 2.000 1,036.26
0250 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
569.94000 6.000 3,419.64
0255 603-10180 *18 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
103.63000 18.000 1,865.34
0260 603-10240 *24 INCH CORRUGATED STEEL PIPE 20.000 20.000
LF 0.000 0.00
103.63000 20.000 2,072.60
0265 604-00305 *INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,088.98000 3.000 6,266.94
0270 604-00310 *INLET TYPE C (10 FOOT) 11.000 11.000
EACH 0.000 0.00
2,457.63000 11.000 27,033.93
0275 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00

4,300.85000 1.000 4,300.85
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PCN: 14234-BID ESTIMATE RUN 07/06/2007
PROJECT: IM 2706-034 ESTIMATE NO: 0014 07:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 7.000
EACH 0.000 0.00
3,809.32000 7.000 26,665.24
0285 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 8.000 8.000
EACH 0.000 0.00
4,423.73000 8.000 35,389.84
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,176.000 1,176.000
LF 0.000 0.00
16.79000 1,176.000 19,745.04
0295 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 164.000 164.000
LF 0.000 0.00
30.43000 164.000 4,990.52
0300 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 8,105.000 8,105.000
LF 0.000 0.00
24.81000 8,105.000 201,085.05
0305 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
557.72000 2.000 1,115.44
0310 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,091.69000 4.000 4,366.76
0315 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,057.60000 1.000 2,057.60
0320 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,558.11000 3.000 4,674.33
0325 607-11580 FENCE (TEMPORARY) 80.000 80.000
LF 0.000 0.00
4.02000 80.000 321.60
0330 612-00001 *DELINEATOR (TYPE I) 99.000 99.000
EACH 0.000 0.00

15.62000 99.000 1,546.38
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PROJECT: IM 2706-034 ESTIMATE NO: 0014 07:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0335 612-00002 *DELINEATOR (TYPE II) 2.000 2.000
EACH 0.000 0.00
17.70000 2.000 35.40
0340 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,390.000 2,390.000
LF 0.000 0.00
3.68000 2,390.000 8,795.20
0345 613-07038 *PULL BOX (36"X48"X18") 1.000 1.000
EACH 0.000 0.00
1,156.90000 1.000 1,156.90
0350 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
5,624.79000 1.000 5,624.79
0355 614-00011 *SIGN PANEL (CLASS I) 4.000 4.000
SF 0.000 0.00
12.50000 4.000 50.00
0360 614-00012 *SIGN PANEL (CLASS II) 69.750 69.750
SF 0.000 0.00
15.62000 69.750 1,089.49
0365 614-00013 *SIGN PANEL (CLASS III) 333.000 333.000
SF 0.000 0.00
19.79000 333.000 6,590.07
0365 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR CLASS III 0.000
SIGN PANELS
SF 0.000 0.00
12.60000 0.000 0.00
0370 614-00200 *STEEL SIGN POST (U-2) 18.000 18.000
LF 0.000 0.00
9.37000 18.000 168.66
0375 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 65.000 65.000
SLIPBASE)
LF 0.000 0.00
28.12000 65.000 1,827.80
0380 614-10120 *VARIABLE MESSAGE SIGN 1.000 1.000
EACH 0.000 0.00
129,722.10000 1.000 129,722.10
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PROJECT: IM 2706-034 ESTIMATE NO: 0014

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR VMS 0.000
EACH 0.000 0.00
106,945.00000 0.000 .00
0385 614-10123 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
5,977.75000 1.000 5,977.75
0390 614-30110 *BUTTERFLY STRUCTURE 1.000 1.000
EACH 0.000 0.00
38,217.18000 1.000 38,217.18
0390 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR BUTTERFLY 0.000
SIGN STR.
EACH 0.000 0.00
31,700.00000 0.000 .00
0395 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
19,847.86000 1.000 19,847.86
0395 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR MONOTUBE 0.000
SIGN STR. 20"
EACH 0.000 0.00
15,100.00000 0.000 .00
0400 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
24,745.18000 1.000 24,745.18
0400 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR MONOTUBE 0.000
SIGN STR. 24"
EACH 0.000 0.00
19,300.00000 0.000 .00
0405 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 478.000 478.000
LF 0.000 0.00
15.64000 478.000 7,475.92
0405 MATERIAL ALLOWANCE LOOP DETECT WIRE (PREFAB) (SPEC) 0.000
LF 0.000 0.00
6.81000 0.000 .00
0410 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 6.000
EACH 0.000 0.00
1,132.76000 6.000 6,796.56
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0410 MATERIAL ALLOWANCE TRAFFIC SIG. VEH. DET (4CH) 0.000
EACH 0.000 0.00
938.33333 0.000 0.00
0415 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
26,800.90000 1.000 26,800.90
0420 614-86245 *CONTROLLER (TYPE 170E) 2.000 2.000
EACH 0.000 0.00
9,921.87000 2.000 19,843.74
0420 MATERIAL ALLOWANCE CONTROLER (TYPE 170 E) 0.000
EACH 0.000 0.00
6,975.00000 0.000 0.00
0425 621-00450 *DETOUR PAVEMENT 0.000 0.000
sy 0.000 0.00
18.92000 0.000 0.00
0426 621-00450 DETOUR PAVEMENT (7.5") 35,253.000 35,253.000
SY 0.000 0.00
15.77000 35,253.000 555,939.81
0430 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0435 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
188,400.00000 1.000 188,400.00
0440 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0445 627-00005 *EPOXY PAVEMENT MARKING 102.000 102.000
GAL 0.000 0.00
76.95000 102.000 7,848.90
0450 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 426.000 426.000
GAL 0.000 0.00

76.95000 426.000 32,780.70
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0455 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING 2,193.000 2,193.000
SF 0.000 0.00
8.72000 2,193.000 19,122.96
0460 629-01011 *SURVEY MONUMENT (TYPE 1A) 1.000 1.000
EACH 0.000 0.00
653.93000 1.000 653.93
0465 630-00000 *FLAGGING 1,126.500 1,126.500
HOUR 0.000 0.00
18.02000 1,126.500 20,299.53
0470 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
48.92000 0.000 0.00
0475 630-00004 *TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
1,040.78000 0.000 0.00
0480 630-00007 *TRAFFIC CONTROL INSPECTION 181.000 181.000
DAY 0.000 0.00
85.34000 181.000 15,446.54
0485 630-00012 *TRAFFIC CONTROL MANAGEMENT 123.000 123.000
DAY 0.000 0.00
350.53000 123.000 43,115.19
0490 630-80001 *FLASHING BEACON (PORTABLE) 9.000 9.000
EACH 0.000 0.00
1,457.10000 9.000 13,113.90
0495 630-80337 *BARRICADE 3 M-C) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
312.24000 4.000 1,248.96
0500 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 9.000
EACH 0.000 0.00
78.06000 9.000 702.54
0505 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 44.000
EACH 0.000 0.00
130.10000 44.000 5,724.40
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0510 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000
EACH 0.000 0.00
135.30000 6.000 811.80
0515 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 223.000 223.000
SF 0.000 0.00
12.49000 223.000 2,785.27
0520 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
10,095.61000 4.000 40,382.44
0525 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
1,248.94000 3.000 3,746.82
0530 630-80360 *DRUM CHANNELIZING DEVICE 230.000 230.000
EACH 0.000 0.00
39.55000 230.000 9,096.50
0535 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 17,740.000 17,740.000
LF 0.000 0.00
13.29000 17,740.000 235,764.60
0540 630-80378 GLARE SCREEN (TEMPORARY) 600.000 600.000
LF 0.000 0.00
10.55000 600.000 6,330.00
0545 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
13.53000 300.000 4,059.00
0550 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
1,026.05000 0.000 0.00
0555 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
3,122.35000 4.000 12,489.40
0560 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0565 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 139,392.140 139,392.140
FA 0.000 0.00
1.00000 139,392.140 139,392.14
0575 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0580 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70025 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS -8,543.070 -8,543.070
FA 0.000 0.00
1.00000 -8,543.070 -8,543.07
0590 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70074 F/A OBTAIN POWER FROM XCEL 1,926.310 1,926.310
FA 0.000 0.00
1.00000 1,926.310 1,926.31
0600 700-70131 F/A MODIFY ROW FENCE 3,168.150 3,168.150
FA 0.000 0.00
1.00000 3,168.150 3,168.15
0605 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 900-00005 ADDED ITEM (DAY)/ MCR LINE ITEM NO. 1 8.000 8.000
DAY 0.000 0.00

231.00000 8.000 1,848.00
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PCN: 14234-BID ESTIMATE RUN 07/06/2007
PROJECT: IM 2706-034 ESTIMATE NO: 0014 07:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 900-00007 ADDED ITEM (EACH)/ EMBANKMENT PROTECTOR (SPECIAL) 8.000 8.000
EACH 0.000 0.00
1,589.00000 8.000 12,712.00
1010 900-00014 ADDED ITEM (LUMP SUM)/ MCR ITEM NO. 3 - MODIFY SIGN 1.000 1.000
STRUCTURE MOUNTING BRACKETS
LS 0.000 0.00
2,900.00000 1.000 2,900.00
1015 900-00007 ADDED ITEM (EACH)/ ELECTRICAL SERVICE FOR VMS SIGN & 1.000 1.000
DETECTION LOOPS
EACH 0.000 0.00
11,900.00000 1.000 11,900.00
1020 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -150.000 -150.000
LIMITATIONS
DOL 0.000 0.00
1.00000 -150.000 -150.00
1025 612-00022 DELINEATOR (TYPE II) (BARRIER) MCR ITEM NO. 5 60.000 60.000
DELINEATOR (TYPE II) (BARRIER)
EACH 0.000 0.00
5.92000 60.000 355.20
1030 900-00014 ADDED ITEM (LUMP SUM)/ TACK WELD INLET HOLD-DOWN NUTS 1.000 1.000
LS 0.000 0.00
880.00000 1.000 880.00
1035 900-00021 ADDED ITEM (SQUARE FOOT)/ RECESS PREFORMED PLASTIC 1,607.000 1,607.000
PAVEMENT MARKINGS (TYPE C) (SKIPS)
SF 0.000 0.00
3.85000 1,607.000 6,186.95
1040 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER AND SUBCONTRACTOR LIENS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,183,324.53 $ 0.00$ 6,183,324.53
CAT NO0286 PARK CREEK
1045 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM RESOLUTION, TUNNELING 1.000 1.000
DELAY
LS 0.000 0.00
238,917.00000 1.000 238,917.00
CAT 0286 CURRENT AMT $ 238,917.00 $ 0.00$ 238,917.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0615 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

25,000.00000 1.000 25,000.00
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PCN: 14234-BID ESTIMATE RUN 07/06/2007
PROJECT: IM 2706-034 ESTIMATE NO: 0014 07:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0620 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0625 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT $ 28,000.00 $ 0.00$ 28,000.00

PROJECT TOTAL CURRENT AMT $  6,450,241.53 $ 0.00$  6,450,241.53



